

Initial Project Planning Template

Date	3 July 2026
Team ID	SWTID-2026-2662
Project Name	AI Powered Debt Relief & Financial Recovery Platform
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Epic 1 – FinRelief AI Application Development & System Setup	USN-1	Python Backend Environment Setup	3	High	Nithya(UI)	25-Jun-2026	26-Jun-2026
Sprint-1	Epic 1 – FinRelief AI Application Development & System Setup.	USN-2	Backend Dependency Installation Using Requirements.txt	2	High	Hema(Backend)	25-Jun-2026	26-Jun-2026
Sprint-1	Epic 1 – FinRelief AI Application	USN-3	Frontend Setup (React.js + Vite)	3	Low	Shalini(Backend)	25-Jun-2026	26-Jun-2026

	Development & System Setup.							
Sprint-1	Epic 1 – FinRelief AI Application Development & System Setup	USN-4	Project Structure & Full-Stack Directory Organization	2	Medium	Shalini (PM), Dharani (Backend)	25-Jun-2026	26-Jun-2026
Sprint-2	Epic 2 – AI Integration & Financial Processing Setup	USN-5	FastAPI Backend & API Endpoints	5	Low	Hema (Backend), Dharani (API)	26-Jun-2026	27-Jun-2026
Sprint-2	Epic 2 – AI Integration & Financial Processing Setup	USN-6	Financial Engine Module	5	High	Dharani(UI) Shalini(Backend)	26-Jun-2026	27-Jun-2026
Sprint-2	Epic 2 – AI Integration & Financial Processing Setup	USN-7	Settlement Prediction System	8	Low	Dharani (AI)	26-Jun-2026	27-Jun-2026
Sprint-2	Epic 2 – AI Integration & Financial Processing Setup	USN-8	AI Negotiation Strategy Engine	8	Medium	Dharani (AI), Hema (Backend)	26-Jun-2026	27-Jun-2026
Sprint-2	Epic 2 – AI Integration & Financial Processing Setup	USN-9	Fallback Logic Implementation	3	High	Shalini (Backend), Hema (Testing)	26-Jun-2026	27-Jun-2026
Sprint-3	Epic 3 – Database Management & Financial Data Storage Setup	USN-10	API Development Functionality	5	Medium	Hema (Backend)	28-Jun-2026	29-Jun-2026

Sprint-3	Epic 3 – Database Management & Financial Data Storage Setup	USN-11	Loan & Settlement Processing Functionality	6	Medium	Dharani (Backend), Hema (DB)	28-Jun-2026	29-Jun-2026
Sprint-3	Loan & Settlement Processing Functionality	USN-12	Data Handling	5	High	Shalini (DB), Hema (Backend)	28-Jun-2026	29-Jun-2026
Sprint-4	Epic 4 – Frontend Integration & User Interface Development	USN-13	User Interface Development	3	Low	Nithya (UI)	29-Jun-2026	30-Jun-2026
Sprint-4	Epic 4 – Frontend Integration & er Interface DevelopmentUs	USN-14	Frontend Communication With FastAPI	3	Medium	Nithya (UI), Hema (Backend)	29-Jun-2026	30-Jun-2026
Sprint-4	Epic 4 – Frontend Integration & User Interface Development	USN-15	Financial Health Metrics & Settlement Data Visualization	8	High	Nithya (UI), Dharani (AI)	29-Jun-2026	30-Jun-2026
Sprint-4	Epic 4 – Frontend Integration & User Interface Development	USN-16	UI Enhancements	7	Medium	Nithya (UI)	29-Jun-2026	30-Jun-2026
Sprint-5	Epic 5 – Testing, Debugging &	USN-17	System Testing	5	Low	Shalini (Testing), Hema (Backend)	30-Jun-2026	1-Jul-2026

	Performance Optimization							
Sprint-5	Epic 5 – Testing, Debugging & Performance Optimization	USN-18	Backend Error Handling & AI Fallback Management	5	Medium	Hema (Backend), Dharani (AI)	30-Jun-2026	1-Jul-2026
Sprint-5	Epic 5 – Testing, Debugging & Performance Optimization	USN-19	Performance Optimization & Secure Session Management	5	High	Shalini (Security), Dharani (Backend)	30-Jun-2026	1-Jul-2026
Sprint-6	Epic 6 – Version Control, Project Finalization & Deployment Readiness	USN-20	GitHub Repository Setup & Version Control Management	4	Medium	Shalini (Git Hub), Nithya (Docs)	01-Jul-2026	2-Jul-2026
Sprint-6	Epic 6 – Version Control, Project Finalization & Deployment Readiness	USN-21	Project Cleanup & Modular Folder Structure Organization	3	Medium	Shalini (PM), Hema (Backend)	01-Jul-2026	2-Jul-2026
Sprint-6	Epic 6 – Version Control, Project Finalization & Deployment Readiness	USN-22	Deployment Configuration & Production Readiness Setup	6	Low	Shalini (Deployment), Dharani (Backend)	01-Jun-2026	2-Jul-2026