

Communication

Date	3 JULY 2026
Team ID	SWTID-2026-2662
Project Name	AI Powered Debt Relief & Financial Recovery Platform
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / Microsoft Teams / WhatsApp Group	Hema Sai Sree, Nithya Sree, Dharani, Shalini	Discuss daily progress, assign tasks, identify blockers, and coordinate sprint activities.
2	Progress Update	Weekly	Google Meet, Skill Wallet Workspace, GitHub	Entire project team	Review weekly sprint progress, completed user stories, pending tasks, and update project status.
3	Issue / Bug Discussion	As Needed	WhatsApp Group, GitHub Issues, Google Meet	Backend Developers, Frontend Developer, AI Developer, Team Lead	Resolve coding issues, API integration problems, AI model errors, database issues, and frontend bugs.
4	Stakeholder Review	Bi-Weekly	Skill Wallet Workspace, Google Meet	Team Members, Mentor, Stakeholders	Demonstrate completed sprint features, collect feedback, review project quality, and discuss improvements.
5	Final Demo Rehearsal	Once	Google Meet / Microsoft Teams	Entire Team and Mentor	Practice the final project demonstration, verify workflows, test all modules, and prepare presentation for evaluation.
6	Project Documentation & Deployment Review	Before Final Submission	GitHub, Skill Wallet Portal, Google Drive	Entire Team	Verify documentation, architecture diagrams, GitHub repository, deployment readiness, and ensure all project deliverables are complete.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating tasks among team members working on frontend, backend, AI modules, and database during sprint execution.	Conducted daily stand-up meetings through Google Meet/WhatsApp, assigned responsibilities clearly according to sprint planning, and tracked progress using the Skill Wallet workspace.
2	Communication gaps during FastAPI, React.js, SQLite, and Google Gemini AI integration caused delays in module synchronization.	Organized technical discussion meetings, shared API specifications and architecture diagrams, and collaborated through GitHub to resolve integration issues efficiently.
3	Delays in resolving bugs and preparing the project for final demonstration and deployment.	Performed regular sprint reviews, coordinated testing among all team members, verified documentation, rehearsed the final demo, and completed deployment readiness before submission.