

Demonstration of Proposed Features

Date	3 JULY 2026
Team ID	SWTID-2026-2662
Project Name	AI Powered Debt Relief & Financial Recovery Platform
Maximum Marks	1 Mark

Demonstration of Proposed Features:

This document captures all the features that were proposed during the project planning phase and tracks whether each feature was successfully implemented and demonstrated. It serves as evidence of the team's ability to deliver on the proposed solution.

S.No	Feature Name	Description	Status (Implemented / Partial / Pending)	Demonstrated (Yes / No)	Remarks
1	User Authentication & Dashboard	Secure user registration, login, JWT authentication, and dashboard displaying financial overview and loan details.	Implemented	Yes	Successfully demonstrated secure login and dashboard functionality.
2	Financial Health Analysis	Calculates monthly surplus, EMI ratio, debt-to-income ratio, and debt stress level with personalized financial insights.	Implemented	Yes	Financial metrics and borrower health analysis displayed correctly.
3	Settlement Prediction Engine	Analyzes borrower financial data and recommends estimated settlement percentage and repayment strategy.	Implemented	Yes	AI-based settlement prediction demonstrated using loan information.
4	AI Negotiation Letter Generator	Generates professional lender-specific negotiation emails and settlement request letters using Google Gemini AI.	Implemented	Yes	AI-generated negotiation letters demonstrated successfully.
5	Loan Management & AI History	Allows users to add, update, manage loan records, and maintain AI-generated negotiation history.	Implemented	Yes	Loan management and history verified during demonstration.
6	Database Integration & System Performance	Stores user, loan, settlement, and AI history data securely using SQLite & SQLAlchemy with FastAPI integration.	Implemented	Yes	Backend APIs, database operations, and overall system workflow successfully.

Feature Implementation Summary:

Total Features Proposed	6
Total Features Implemented	6
Total Features Demonstrated	6
Overall Implementation Rate (%)	100%